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Newsletter
March 2021

Progress to date: 
Construction has been underway for approximately one 
month. During this time, the following work has been 
completed (see map below for general locations):  

Erosion and sedimentation controls have been set up and 
fencing has been removed to prepare for construction.

The I-90 eastbound on-ramp at Haines Avenue (Exit 
58) has been closed. A detour has been set up which 
directs traffic north of the Rushmore Mall, east on Mall 
Drive for ultimate entrance to eastbound I-90 at Exit 
60. The reason for this closure is to protect the traveling 
public and workers during demolition of parts of Maple 
Avenue Bridges.

Maple Avenue beneath I-90 was closed to vehicular 
traffic. A canopy was erected to provide safe access 
to pedestrians and bicyclists going to and from the 
Rushmore Mall area.  

Demolition of the outside edges of the Maple Avenue 
Bridges commenced. This work is necessary to eventually 
widen the bridges to accommodate an auxiliary (third) 
lane in each direction on I-90.

Backfill is being imported to create temporary on/off 
ramps for the westbound direction at Exit 59 (I-90 and 
LaCrosse Street).  

PROJECT OVERVIEW

The I-90 (Exit 59) LaCrosse Street Diverging 
Diamond Interchange (DDI) project will be the first 
of its kind in South Dakota. This type of interchange 
will provide much needed improvements for the I-90 
(Exit 59) Interchange, including:

 • Improved Safety (14 conflict points versus 26 for 
traditional diamond interchange)

 • Increased capacity and efficiency by eliminating 
left turn signals on N. LaCrosse Street

 • Reduced delay and congestion

This construction project kicked off in February 2021 
and is expected to be completed by June 2023.  A 
periodic newsletter will be sent out with an overview 
of the project and planned activities. The website 
and social media channels will also be updated with 
the latest news.  
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If you have any questions or concerns, we would be happy 
to meet individually with you. Please contact:

PUBLIC INVOLVEMENT COORDINATOR

HDR Engineering, Inc. 
Ellen Erickson 
ellen.erickson@hdrinc.com 
605.791.6100 

 https://www.i90lacrosseddi.com/
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Current Work Items



UPCOMING 
ACTIVITIES
MARCH 2021
The contractor plans to continue importing 
fill to construct a temporary off-ramp at 
westbound I-90, LaCrosse Street (Exit 59). 
This temporary ramp will be used by exiting 
traffic while the permanent ramp is being 
constructed. Fill will also be imported for the 
LaCrosse Street I-90 westbound  on ramp 
consruction.  Partial demolition activities will 
continue on the Maple Avenue bridges. The 
light tower at  the westbound Exit 59 off ramp 
will be removed and replaced after permanent 
ramp construction.   

APRIL 2021 
Concrete and asphalt paving of the temporary 
Exit 59 westbound off ramp is planned. Traffic 
will be switched to the temporary exit ramp, 
while work continues on the permanent ramp 
which will include concrete paving.

MAY - JUNE 2021
Traffic will be switched to the new pavement 
on the Exit 59 westbound I-90 on ramp.  
Maple Avenue Bridge abutments will be 
extended and the bridge deck widening 
will commence.  
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2021

Fill is being imported at the Interstate 90 LaCrosse Street (Exit 59) westbound 
off ramp to widen the ramp approach to ultimately connect with the interchange 
over the LaCrosse Street bridge. 

Demolition of parts of the Maple Avenue bridges is required to widen the bridge 
decks to accommodate one auxiliary lane in each direction. This photo also 
shows the temporary pedestrian route created beneath the bridges, allowing 
pedestrians and bicyclists safe access to and from the Rushmore Mall area.

OVERALL PROJECT SCHEDULE

2023Complete


